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Tebruary 29, 1964

Linear Phasolver Measuring Engine

I have not been able to find this contract] on the
contract status report, so I don't know the contmact

Work is proceding nicely and they are still on the
schedule established in the Dec, 63 progress report,

The electrical filters are due in the £irst of March,
They had expected them to be long lead items md were
somewhat concerned over their timely delivery. This
delivery date is good however and will not] hold them up,

The glass blanks on which they will put t
patterns were made by then sent

the plates to to measure flatness. The 10"
driver plate was good and it was sent on to
The 23" coupler however had ,005'" curvature,
far too much and the plate was sent back to H
for rework, The plate will be needed in gbout 5 weeks

by

e phasolver

This is

There was no word from on how he was idoing. -
expects to have some word before the week is out,
is due to complete the master work by March 19,

B is working up a description of the prototype
measurlng machine which would use the pha%glver

measuring englne. He is presently considering only two
axes. It is not clear at the moment whether rotational
adjustment will be necessary. —_gg_%empm»sen_g
measuring machines have a rotational axis It seems to
fie that it 1§ not necesary, This will be ja pretty heavy
rugged deviee. The granlte base will weigh about 5 tons
if they dont make special provisions to reduce the weight,
Will a machine that weighs 7 or 8 to ent problems?
that does the EEMlNUAL Screen Measuring Projector wiighg
Bl is planning on covering a format 9" wide and 1 meter
long. This makes the machine pretty big. | What are the
overall dimensional limits for gettlng it din ghﬁmggilgi;xg?
Jll is seriously considering contacting for a joint
effort,
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Bigh Resolution Screen (Potentia

chief engin

oss, were briefed by
security on this work as their company eec
not cleared yet,

As I 1:: been asked to give a p

the nevelopme ittee on Friday Feb 28
with ﬂthe physical facilitil
They were planning to use 35 mm slides, so

no problem, I recomended that they try to
to the day of the presentation in order to
for the projector programming and in order
somewhat familiar with the rostrum and the!
was planning other work in Washing
was going to try to be there on Wednesday
out, My discussions were on Monday and he
on Tuesday to see if it could be
him to come in Wwed,

I didn't see any of the slides, but the pr
were planning seemdd pretty good, I felt
weighted a littlé more heavily toward expl

February 29, 1964

Contract)

Contract negotiations were completed by_

So far as _knows, there is nothing rurther
reguired of “hem that is outstanding.,
proceed,

They are ready to

nd
is

andling
urity man is

resentation to
s I discussed
es available,
that presented
get in prior
cut the tape
to become
auditorium,
ton so he

and get checked
planned to
arranged for

esentation they
it should be
pitatioen and

the screen work, It is almost impossible
a presentation from a description of it,
most entirely en the liveliness and capabi
speakee,

talk was no_doubt hampered by the corporate

decision to maintain thei ilver halide
confidential,

on that aspect,

t depends al=-
ity of the

Eo evaluate

!

rk company

He planned therefore to touch very lightly
He planned however to cover their work

on high temperature processing and their preparation

of extremely high purity materials such as|Columbium, .

76
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February 29, 1964 STATINTL

Digital Readout Comparator STATINTL
STATINTL
STATINTL The first unit was shipped to on Jan, 20, There has

been no word from regarding any STATINTL

problems,

STATINTL  wor the second unit, the |engineer on the

STATINTL Job was concerned about the pulse shape df the pulse STATINTL
£rom the NN c-ccor encser sersor, Mr
sTATINTL I chief engineer of H}caned B -
' and gave him all the information needed gbout the pulse

shape. As a result, was reassured bhat there STATINTL
would be no problem, He had already finilshed his check-

out of the unit, The cables had been repaired, the

switches had been replaced and the second unit was ready

for shipment, It was shipped Tuesday February 25.

STATINTL lost several thousand dollars on this job. One of
the reasons undoubtedly was the very extensive checkout
required which certainly was not bid into the job.

STATINTL * is planning to review the job carefully to sece
if there were any things they had done which were not
within the scope of the original contract, He was still
undecided, even if there were some extra items, as to
whether he would request coverage.

STATINTL is certainly i the meticulous job
. they dides They were very thorough and cohcientious.

With respect to spares, I asked if there were any circuit

boards which were more likely to give trouble than any
STATNTL  others, Both [N <210 no. They have
not encountered any systematic failures in their equipment,

that failures they do have have been pretty much random
and due principally to diode or transistor failure.

-unless

I don't plan to make any further visits t
something specific eomes up,

STATINTL

STATINTL STATINTL
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- Pebruary 29, 1964
INVOICE #2%
STATINTL

For serviees rendered on Oomtrast

STATINTL Proms;

Tot Us Se Covermuant

STATINTL

Frotsastonal. sarvioes ronceres |

1
"
r
4
"

eBe 11
100, v 17
?‘m‘ i >4
hare, 27
Sat, "0

sulon o s

Abova scrvicaa performed under tha scope of work of
e contTact.
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Fabruary 20, 1964
log of Mtiﬁt&

et

STATINTL Priday, Tebruary 7, 1964 (1 day)

—— Lo
o

a
STATINTL ) 1

Tueaday, Tebruary 11, 1964 (1 day)

STATINTL Vieita ionags

STATINTL

onday, Cfebruary 34, 1984  ($iday)

STATNTL - Visitations: | .i:.

tonday, Felauary 24, 1964 (1 day)
vigitatione:

STATINTL

STATINTL
STATINTL
Thrusday, Tebruary 27, 1964 <kedays (3
~ STATINTL Vigitation;

Saturday, rubruary 29, 1966 (% day)
freparation of reports of Wsitations,

STATINTL
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Pabruary 29, 1964
IRVOICE #232

STATINTL

mor reimbursible expanses on Contract

Piesmy

Tos Ue S+ Government

Pupengas incurred:

3/7/64  Long distmmce telephome call to
Raturned cs

of regarding

gible ation sonasrrent

vigitc of

$5.17

$7.15

$1.60

S
on on

o ooked this call
and only nou has billad me £
Possibly this was due to a 1
gtrike at the telephone o)

Toksl

The above oxpensaes were incurred in
the contract,

Cartified as received and acoepted:
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